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Standard Summary Project Fiche for the Transition Facility 
 

 
1. Basic Information  

1.1 CRIS Number:  2004/017-494-02-01 
Twinning Contract LT/2005/IB/FI-01 
1.2 Title: Protection of the Communities’ financial interests and fight 

against fraud 
1.3 Sector: Public Finance 
1.4 Location: Financial Crime Investigation Service (FCIS), Republic of 

Lithuania 
   
2. Objectives  
 

2.1 Overall Objective:  
The overall objective of this 0.7 € Million project, of which 0.035 € Million is 
provided as national co-financing is to improve the system of protection of EC’s 
financial interests and comply with the EU requirements. 

 
2.2 Project purpose:  

The project embraces three purposes, namely, the development of fraud and 
irregularities prevention system for the FCIS (2.2.1), the enhancement of the 
administrative capacity of the FCIS and other related institutions active in protection of 
the Communities’ financial interests and fight against fraud (2.2.2), and the 
strengthening of operational and technical capacity within the FCIS for applying special 
investigative methods in the fight against fraud (2.2.3).   
 

2.3 Justification 
Article 34 establishing the Transition Facility in the Accession Treaty (2003) refers to 
strengthening capacities to deal with the protection of the Communities’ financial 
interests and fight against fraud.  
 
In addition the Comprehensive monitoring report on Lithuania’s preparations for 
membership (2003) concludes that in the area of the protection of EC financial 
interests, the focus should be placed on further refining the legislative framework and 
on continuing to ensure the anti-fraud co-ordinating service’s full operational 
capacity. 
 
3. Description 
 

3.1 Background  
Before accession to the EU, the Republic of Lithuania committed itself to be fully 
capable to apply the acquis of the EU in the sphere of financial control. Though the 
Treaty Establishing the EC has not stipulated any concrete financial control model, it 
determined general obligations for the member countries. One of these requirements 
was to appoint a single contact point with OLAF, which could initiate or conduct 
investigation, if necessary.  
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The contact point was established on 24 May 2002 by the Decree of the Government 
of the Republic of Lithuania No.747 allotting FCIS responsibility for co-operation 
with OLAF (European Anti-fraud Office). The FCIS thereby acts in Lithuania as the 
Anti-Fraud Co-ordination Service (AFCOS).   

The tasks and functions of FCIS were further extended on 9 October 2003 by the 
Parliament of the Republic of Lithuania adopting Amendments to the Law on the 
Financial Crime Investigation Service (No. IX-1754). The Law provides that FCIS 
ensures disclosure and investigation of the criminal acts and other offences related to 
illegal receipt and use of the EU and foreign countries’ financial support. FCIS is also 
responsible for implementation of preventive measures precluding the appropriation 
and squander of the EU and foreign countries’ funds. 

In addition, FCIS is also obliged to analyse reported irregularities and frauds related 
to Communities’ funds, in order to point out risk sensitive processes, institutions. 
Based on the results of this analysis, administrative and legislative adaptations aimed 
at reducing the risk could be initiated,. 

However, the fulfilment of the functions defined in the amendment of the Law has 
faced difficulties due to the lack of effective risk assessment methodology enabling to 
conduct efficient analysis of information received by means of reporting system 
related to the use of EU funds, and absence of necessary specialized equipment for 
detection and investigation of fraud acts.  

The same weaknesses were identified in SIGMA’s (Support for Improvement in 
Governance and Management) report1 noting that their elimination would improve the 
protection of EC financial interests in Lithuania.  

Risk assessment methodology would enable FCIS to carry out effective analysis of 
information related to cases of suspected fraud and irregularities affecting 
Communities’ financial interests received from the reporting system. In the meantime, 
it was noted that the reporting system was successful in terms of numbers, but little 
was done with the information and therefore, the system did not appear to be working 
effectively. 

The same SIGMA’s report also noted that there is a need for a strategic training plan 
involving most of the relevant institutions. The absence of a specific training strategy 
is identified as one of the reasons for the lack of the improvement of the situation 
concerning the reinforcement of the protection of the Communities’ financial 
interests. Although, FCIS has identified some training needs, there is no 
comprehensive training needs assessment carried out and it also lacks short or mid-
term training concept.  

In addition, appropriate attention must be paid to the strengthening of FCIS 
operational and technical capacities, in particular those related to the use of 
specialized equipment for operational activity purposes.2 Currently FCIS possesses 
outdated equipment and therefore disclosure, investigation and prevention of crimes 
can not be carried out efficiently. The disclosure of planned or already committed 
criminal acts is very difficult due to the absence of the modern technical means used 
                                                 
1 Report on the operational and administrative capacities of the FCIS as AFCOS and its main partner 
institutions in Lithuania protecting the European Community‘s financial interests of 14 May 2004. 
Assessment carried out on behalf of the OLAF 
2 The use of such equipment is provided by the Law on the Operational Activities of the Republic of 
Lithuania.  
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in the operational activities, while the biggest part of fraud cases can be disclosed only 
with the use of appropriate operative means. Therefore achievement of good results in 
this sphere requires investment in specialized equipment. 

Due to lack of own modern operational equipment, the FCIS frequently has to request 
the assistance from other law enforcement agencies (Police, State Security 
Department). However, these agencies are overrun with such requests and sometimes 
their assistance cannot be provided at the speed, which is required. Moreover, special 
equipment of other institutions does not always satisfy the operating particularities of 
FCIS. As a result investigation of fraud cases is being protracted. 
 

3.2 Linked activities: 
• Phare project 2002/000.601.04.03: Strengthening the administrative and technical 

capacity of the FCIS while implementing effective money laundering prevention 
measures. The overall objective of this 1.4 MEUR institution-building and 
investment project of which 0.225 MEUR is provided as national co-financing is to 
ensure that money laundering prevention system corresponds to the EU 
requirements and operates at the proper level. The project comprises of two 
technical assistance and one investment components (supply & works). All 
activities under the project were completed except for one technical assistance 
component which must be completed by 1 September 2005. 

• Multi-Country Phare Programme PH/2002/1412: Anti-fraud programme for the 
protection of the financial interests of the Community (further – MCP). The 
beneficiary in Lithuania is FCIS. The programme’s objective is to assist the Phare 
Acceding States to meet the obligations arising from the Treaty and other legislative 
acts on the protection of the financial interests of the Community by putting into 
place effective protection mechanisms on the basis of experience gained by the 
Member States and the European Commission. 
Phase I: Grant Contract No. 2003/071-887 “Fight Against Fraud Affecting the 
Financial Interest of the EU (Lithuania)” of 8 October 2003. The total cost of the 
grant is 0.361 MEUR. This on-going project mainly focuses on training in the area of 
pre-accession instruments (Phare, Ispa, Sapard). The implementation of the project, 
in close co-operation with OLAF, began in November 2003 and should end by 
March 2006.  
Phase II: Grant Contract No. 2004/098-396 “Fight against fraud affecting the 
financial interest of the EU (Lithuania) of 21 March 2005. The total cost of the grant 
is 0.270 MEUR. This on-going project involves new and replicated activities of the 
above mentioned Grant. The implementation period is 9 months. 

 
(Please note that the assistance suggested in the current document will be wider in 
scope than support to the AFCOS and its partner institutions under the MCP 
particularly in those areas where the focus is specifically relating to criminal 
investigations.) 

 
• Proposed project for the Transition Facility 2005: Strengthening prosecution of 

fraud in Lithuania prepared by the Prosecutor General’s Office. The budget of the 
project is 0.5 MEUR. The project will involve several components: assessment of 
the legal framework in the area of prosecution of fraud and preparation of the 
recommendations on necessary amendments; creation of training schemes and 
delivering training; preparation of the proposals on strengthening inter-institutional 
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co-operation in the area of criminal prosecution. The objective, purpose, and 
activities of the mentioned project do not overlap with the project: Protection of 
the Communities’ financial interests and fight against fraud. 

          
3.3 Results: 

Twinning 
• Risk assessment methodology for FCIS developed and approved. 
• Training needs assessment carried out and specific training strategy developed. 
• Training modules prepared and staff trained. The training will include a limited 

number of study visits to the Member State’s administration. The training will 
enable the trainees to act as trainers at their home institutions. 

• Trained staff has increased its competence to effectively identify fraud and serious 
irregularities and for relevant institutions, if necessary, conduct successful 
investigations. 

 
Supply 
• Equipment for the Divisions of the FCIS purchased, delivered and fully 

operational. 
 

3.4 Activities:  
The project consists of one Twinning component and one Supply component. 
 
3.4.1 Twinning package 
 
The contractor should: 
• Develop a risk assessment methodology, which will include, but not to be limited 

to the following sections: 
- developing the preventative side of the fight against fraud (analysis for 
identifying the key-points with high risk to fraud and setting up an early warning 
system), 
- obtaining the necessary information for the investigations requested by FCIS in 
due time,  
- ad-hoc participation of AFCOS’ representatives to tenders regarding the EU 
funds, 
- identifying the main investments’ areas (building sites, factories etc.), where the 
EU funds are used, in order to conduct the foreseen on-the-spot investigations, 
- comparing the companies (in the field of consultancy, buildings, agriculture, etc.) 
selected for contracting under the EU financial programmes; analysing the possible 
links between these companies and high official etc. 

• Carry out training needs assessment 
• Develop a specific training strategy 
• Prepare training modules and carry out training, which should be analysed in view 

of MCP as “complementarity”. The training will be delivered into the following 
courses (the number of officials participating in training is indicated in Table No. 
13): 

 

                                                 
3 These are the preliminary numbers and topics; the exact number of representatives participating in 
training and topics will be identified while preparing the Twinning Covenant in consultation with the 
Twining partner. 
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 Detection methods of irregularities, typical irregularities, control, management 
and documentation of irregularities 

 Risk analysis and management using the funds of the EU financial support  
 Measures of irregularities prevention in combating fraud 
 Level of the institutions responsibility, participants of the process and the 

framework of their responsibility 
 Reporting on irregularities system – inter-institutional mechanism 
 Reports on irregularities, their filling-up, forms and usage 
 Information analysis and investigation methods and means, used for disclosing 

the acts of fraud and fraud related acts of corruption nature 
 The experience of the auditors of the EU member states, the used auditing 

methodology, the mechanism of funds recovery 
 Identification, investigation and prevention measures of fraud and 

irregularities, related to the traditional own resources 
 Risk and information analysis in fighting against fraud and irregularities, 

importing and exporting the agricultural products 
 Communication with mass media for the officers investigating the criminal 

acts related with the appropriation of EU funds 
 Introduction of the main requirements of how to make information 

presentation, of the peculiarities of forceful talking in public  
• Arrange a limited number of study visits to the Member State’s administration.  
 
Required inputs 
One resident twinning adviser (RTA) over a period of 12 months with good 
administrative and management skills as well as good knowledge of written and 
spoken English. S/he will be providing general management and institutional support 
to ensure an effective implementation of the project. S/he should have a good 
overview of the EU requirements in the field of the protection of the Communities’ 
financial interests and fight against fraud. Ability to provide an advice on 
implementation of preventive measures precluding appropriation and squander of the 
Communities’ funds, be concerned with the management and control of the EU funds. 
Additionally, the RTA will possess the following qualifications: 
At least 5 years of working experience in the field of the protection of the 
Communities’ financial interests; 
Experience in solving co-ordination and co-operation issues; 
Good knowledge of the EU legislation concerning the protection of the Communities’ 
financial interests; 
Practical experience of analysis work in the area of fraud prevention; 
Relevant University degree, or similar education; 
Communication skills. 
 
Short and medium term experts 
A group of short-term experts (STEs) for 12 person/months. All must be familiar with 
the EU activities in the field of the protection the Communities’ financial interests and 
fight against fraud, have experience in preparing and delivering of training 
programmes and have good knowledge of spoken and written English. Moreover, 
some of the experts must possess enough experience in establishment of the risk 
assessment methodology. 
 
Table No. 1 
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Name of Institution Number of persons to be trained 
Financial Crime Investigation Service 40 
Law enforcement authorities (Customs 
Department under the Ministry of 
Finance, Prosecutor’s Office, Police 
Department under the Ministry of the 
Interior, Special Investigation Service, 
State Security Department) 

70 

Implementing agencies (Central 
Project Management Agency, National 
Paying Agency under the Ministry of 
the Agriculture, Lithuanian Business 
Support Agency, Transport Investment 
Directorate under the Ministry of 
Communications, Environmental 
Projects Management Agency of 
Ministry of Environment, Support 
Foundation European Social Fund 
Agency 

30 

Other institutions (Ministry of Finance, 
Regional Policy Department under the 
Ministry of the Interior, Office of the 
Government, EU Support Management 
Unit) 

30 

Total 170 
 
3.4.2 Supply contract (2.2.2) 
The supply tender will be organised seeking to reinforce fraud and irregularities 
prevention system (2.2.1) and operational and technical capacity of FCIS (2.2.3) while 
countering fraud and any other illegal activities affecting the financial interests of the 
Community. 
 
Pursuing the Law on Operational Activities, FCIS is an operational activity entity. The 
fundamental part of operational activity is monitoring of information. Current crime 
tendencies reveal the complicity of criminal acts, therefore, it is vital to keep track with 
modern technologies, namely, electronic equipment.  
 
Electronic equipment (radio, TV, communications and photo equipment, optical 
devices and radio stations) will be acquired in one tender and placed in the central 
office (Operative Squad, Special Investigation Division, Illegal Use of Support 
Investigation Division) of FCIS and 10 counties divisions that have power to carry out 
pre-trail investigation and conduct operational activity. 
 
The initial technical preparations have been completed. A preliminary equipment list 
and detailed justification are available. 
 

3.5 Lessons learned  
 The following lessons should be taken into consideration: 
Interim Evaluation Report No IER/LT/JHA/22.04.05 drafted by the Public Policy and 
Management Institute (hereinafter – IER) within the scope of Phare project 
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2002/000.601.04.03 pointed to a rather slow progress of the project, caused by initial 
absence of stronger leadership from senior officials. Therefore, senior officials at 
managerial positions will be involved in the project management at the very start of 
the project. 
 
IER noted significant delays in terms of time-schedule in the previous project fiche. 
Consequently, the preparation and approval of the tender documentation is to be 
monitored very closely in order to launch the relevant tenders in time. 
 
IER also suggested developing training-for-trainers arrangements in the existing and 
future projects in view of ensuring better sustainability of training activities in the 
context of staff turnover.  
 
Assessment of Phare multi-country Anti-fraud programme PH/2002/1412 
implementation specified that more specialized trainings need to be organized 
particularly through workshops in small groups. Accordingly, training needs 
assessment and a specific training strategy are foreseen to be carried out in the present 
project. 
 
4. Institutional Framework 
 
The main institution responsible for the implementation of this project will be FCIS. 
At the moment FCIS is comprised of about 463 employees in 10 counties divisions 
including 60 employees in the central office.  
 
In January 2003 in the FCIS there was established the OLAF Lithuania Subdivision (5 
officers). It is responsible for co-operation with OLAF.  
 
In February 2005 the Illegal Use of Support Investigation Division was established 
within the FCIS. 
 
In addition, FCIS has appointed 17 officers in 10 local units in the counties. They are 
responsible for disclosure and investigation of acts related to fraud and other 
irregularities affecting the EC financial interests. 23 auditors of FCIS are responsible 
for the submission of the auditor’s conclusion while carrying out pre-trial 
investigation concerning illegal receipt and use of the EC’ financial support. 
 
Concerning inter-institutional co-operation during the project implementation, it 
should be noted that FCIS has established connections with all the institutions, which 
deal with the control of the EU funds, including Customs Department under the 
Ministry of Finance, Prosecutor’s Office, Police Department under the Ministry of the 
Interior, Special Investigation Service, State Security Department, National Audit 
Office. The institutions have signed the interagency co-operations agreements to 
collaborate in inter-institutional working groups and are ready to facilitate the 
investigations of fraud related to the EU funds.  
 
It is essential that FCIS can also count on the support of the other institutions, which 
are responsible for selection, contracting and utilization of the EU funds (such as: the 
Central Project Management Agency, the National Paying Agency under the Ministry 
of the Agriculture, the Lithuanian Business Support Agency, the Transport Investment 
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Directorate under the Ministry of Communications, the Environmental Projects 
Management Agency of Ministry of Environment, the Human Resources 
Development Programmes Foundation). The agreements have been signed by FCIS 
almost with all the above-mentioned institutions in order to reduce the risk concerning 
the EU funds and establish mechanism of the information exchange. 
 
The co-ordination and information exchange among the institutions involved in the 
project will be ensured at the regular meetings of the Steering Committee (STC) 
established for the project implementation. The Committee will consist of the 
representatives of all the institutions involved in the project and will be chaired by the 
SPO. The Steering Committee meetings will be held upon the need and regularly once 
in a quarter.  
 
The FCIS will become the owner of delivered equipment after project completion. 
 
 
5. Detailed Budget (€ Million) 

 

€M Transition Facility Support Co-financing 
 Invest- 

ment 
Support 

Institu- 
tion 

Building 

Total  
Transition 

Facility 
(=I+IB) 

National 
Public 

Funds (*) 

Other 
Sources 

(**) 

Total co-
financing 

of the 
project 

Total 
Cost 

(TF plus Co-
financing) 

Twinning - 0.560 0.560 - - - 0.560 
Supply 0.105 - 0.105 0.035 - 0.035 0.140 
Total  0.105 0.560 0.665 0.035 - 0.035 0.700 

(*) all the co-financing is joint co-financing and will be provided from the state budget. The requested 
sum will be earmarked for the beneficiary institution in its budgetary appropriations for the year 
2006-2007. In the case where the final overall cost is lower than foreseen in the project fiche, the 
National Public and Transition Facility Co-financing are reduced proportionally so as to maintain the 
agreed rate of co-financing. 
(**) private funds, FIs loans to private entities. 
 
6. Implementation Arrangements 
 

6.1 Implementing Agency  
 

PAO:  Mr Aloyzas Vitkauskas 
Director of the Central Project Management Agency 
Address: J.Tumo-Vaižganto str. 8A/2  Telephone: +370 5 251 4400 
01108 Vilnius        Fax:   +370 5 251 4401 
Republic of Lithuania      e-mail:   info@cpva.lt 
 
SPO:  Mr Valdas Grendelis 
Deputy Director of the FCIS 
Address: Šermukšnių str. 3     Telephone: +370 5 271 7447 
01106 Vilnius        Fax:   +370 5 262 1826 
Republic of Lithuania      e-mail:   info@fntt.lt 
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6.2 Twinning  
The institutional Twining partner will be FCIS, which will assume the overall 
responsibility for the project. The Twinning Team will be deployed at FCIS. The 
contact person for the Twinning Component will be Mr Igoris Kržečkovskis, Head of 
the International Relations Division of the FCIS; Šermukšnių str. 3, LT-01106 
Vilnius, Republic of Lithuania; tel.: +370 5 271 7443, fax: +370 5 271 74 26, e-mail: 
krzeckovskis.i@fntt.lt. 
 

6.3 Non-standard aspects  
The project will be implemented in compliance with the EDIS procedures. 
 

6.4 Contracts  
There are two tenders foreseen for the implementation of the project activities: 
Value of Twinning Contract 0.560 (€ Million) 
Value of Supply Tender    0.140 (€ Million), including 0.035 (€ Million) 
         of national co-financing)  

 
 

7. Implementation Schedule 
 

Component Start of Tendering Start of Project Activity Completion 
Twinning 3Q/05 1Q/06 1Q/07 
Supply  4Q/05 2Q/06 4Q/06 
 
8. Sustainability 
The International Relations Division of the FCIS will be the counterpart for the 
twinning project. To ensure smooth operations, the FCIS will provide office premises 
and office equipment to the project. The FCIS will cover the costs for maintenance 
and up-date where necessary.  
 
Sufficient number of qualified staff is foreseen in order to implement the project 
timely.  
 
9. Conditionality and sequencing 
Effective implementation of the protection of the Communities’ financial interests is 
the priority in policy of financial control of the Lithuanian Government. As such, the 
primary conditions for commencement of the project are fulfilled. 
 
The Lithuanian side will contribute 0.035 (€ Million) in line with the Transition 
Facility co-financing requirements. 
 
FCIS and other involved institutions for the timely implementation of all the planned 
operations will make sufficient human resources available. 
 
Any special preparatory work for the twinning component is needed until the stage 
of selection of the Twinning partner. The beneficiary institution is ready to 
implement the project.  

All tendering activities can start as outlined in section 7 and detailed in Annex 2.  
 

mailto:krzeckovskis.i@fntt.lt
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The key milestones in this project are: 
⇒ Appointment of Twinning Member State; 
⇒ Commencement of Twinning; 
⇒ Completion of a risk assessment methodology / a specific training strategy; 
⇒ Supply tender launched; 
⇒ Equipment delivered, implemented and tested. 
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ANNEXES TO PROJECT FICHE  
1. Logical framework matrix in standard format   

2. Detailed implementation chart 

3. Contracting and disbursement schedule by quarter for full duration of programme 
(including disbursement period)  
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Programme Name: 
 
 

Transition Facility 15/12/2005 

Contracting Period expires: 4Q/07 
 

Disbursement Period expires: 4Q/08 

Logframe Planning Matrix           

for Project: 
Protection of the Communities’ financial interests and  

fight against fraud 
 Total Budget: 0.7 (€ Million) Transition Facility Budget:  0.665 (€ Million) 

Overall Objective 
Improve the system of protection of EC’s financial interests 
and comply it with the EU requirements. 

Objectively Verifiable Indicators 
• System of the protection of the Communities’ financial 

interests enhanced and it operates with the same 
efficiency as the system of the twinning partner by the 
end of the project 

Source of Verification 
• National and international reports, studies and statistics 
• Implementation Status Reports for JMC 
• Monitoring reports for SMSC  

 
 

Project Purpose: 
• Development of fraud and irregularities prevention 

system for the FCIS   
• Enhancement of the administrative capacity of the FCIS 

and other institutions active in the protection of the 
Communities’ financial interests and fight against fraud  

• Strengthening of operational and technical capacity 
within the FCIS for applying investigative methods in the 
fight against fraud  

Objectively Verifiable Indicators 
• Member States practice in the field of fraud and 

irregularities prevention introduced by 2Q/07  
• Training programme included in the human resources 

development scheme of the FCIS and other related 
institutions by 1Q/07  

• Equipment performs as specified in the user requirements 
study 

Source of Verification 
• National and international reports, studies and statistics 
• Implementation Status Reports for JMC 
• Monitoring reports for SMSC 
• Statistics of the FCIS and other law enforcement 

institutions concerning crime investigation 
• Statistics of the implementing agencies and intermediate 

bodies 
• Reports drafted by experts and project leaders 

Assumptions 
• Continued Government commitment to EU financial 

control 
• Qualified staff can be retained in the long term 

Results 
• Risk assessment methodology for FCIS developed and 

approved 
• Training needs assessment carried out and specific 

training strategy developed  
• Training modules prepared and staff trained  
• Trained staff has increased its competence 
• Equipment for the division of the FCIS purchased, 

delivered and fully operational  

Objectively Verifiable Indicators 
• Risk assessment methodology documented by 4Q/06 
• Training needs assessment carried out and documented 

by 2Q/06 
• Specific training strategy approved and put in force by 

4Q/06  
• Training programme documented, and 40 officers of the 

FCIS, 130 officers of other institutions graduated from 
programme 

• All supplies delivered in time and at the right levels of 
quality, as planned 

Source of Verification 
• Experts and Project leaders progress and final reports 
• Documents prepared by experts available on FCIS 

website 
• Equipment delivery reports 

Assumptions 
• Institutions responsible for management and control of 

the Communities’ funds cooperate in fraud prevention as 
planned 

• Government support and State budget available 

Activities 
• Develop a risk assessment methodology  
• Carry out training needs assessment  
• Develop a specific training strategy 
• Prepare training modules and carry out training 
• Arrange a limited number of study visits 
• Procurement of equipment 

 

Means 
• 1 Twinning arrangement 
• 1 Supply tender 
 

Assumptions 
• Availability of a suitable Twinning partner 

 
 
 
 
 

Preconditions 
• Government commitment concerning co-financing 
• Office with facilities for the RTA and STE made available by the FCIS 
• High-quality project management provided by the FCIS 
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Annex 2 
Protection of the Communities’ financial interests and fight against fraud 
 
 

DETAILED IMPLEMENTATION TIME CHART 
 
Year 2005 2006 2007 
Month 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 

Twinning                               

Supply                               

 
 
Design  
Tendering  
Implementation  



 

_______________________________________________________________________________ 
Prepared by the FCIS, 15/12/2005   

 

14 

Annex 3 
 
Protection of the Communities’ financial interests and fight against fraud 
(Transition Facility contribution only – 0.665 € Million) 
 
 

CUMULATIVE CONTRACTING AND DISBURSEMENT SCHEDULE  
 
                        
            (€ Million) 
 2005 2006 2007 
 30/09 31/12 31/03 30/06 30/09 31/12 31/03 30/06 
Contracting         
• Twinning   0.560      
• Supply    0.105     
Total 
contracting 
(cumulative) 

  0.560 0.665     

Disbursement         
• Twinning   0.280 0.280 0.504 0.504 0.560  
• Supply    0.021 0.021 0.105 0.105  
Total 
disbursement 
(cumulative) 

  0.280 0.301 0.525 0.609 0.665  
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